
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

CNQ051 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/15/2016

%

$0.00

50.0

61.0

61.0

122.00

%Percent Complete($):

%Percent Behind:

OVERTON

32.15

Date Notice to Proceed: 08/12/2016

09/30/2016

$654,510.08

$654,510.08

$579,832.58 $41,519.35$538,313.23

$0.00

$0.00Test Report Payment Adjustments:

$579,832.58 $538,313.23 41,519.35

$579,832.58 $41,519.35$538,313.23

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 52

89.85

20161130

Project(s): 67003-3218-94, 67003-8218-14, 67005-3214-94, 67005-8214-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-52(79)26.63 081015,054.9067003-3218-94 10From East of SR-294 To West of Pat Carr Lane
STP/HSIP-52(79)32.13 08500.0067003-8218-14 50The resurfacing (microsurfacing) on S.R. 52 from east of S.R
STP/HSIP-85(24)14.82 084824,559.4567005-3214-94 48From Davis Road To SR-111
STP/HSIP-85(24)26.41 08001,905.0067005-8214-14 00The resurfacing (microsurfacing) on S.R. 85 from Davis Road

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 9008 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

67003-8218-14 0100 9009 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-7.000

$0.00

$-2,940.00

108-07 LIQUIDATED DAMAGES

67005-3214-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

67005-8214-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

67003-8218-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90050100

-5,446.52-5,446.520

0.000.000

67005-3214-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

67005-8214-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90070100

-4,965.04-4,965.040

-626.25-626.250

67003-3218-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $35.00

21.740

21.740

$760.90

$760.90

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

67005-3214-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $35.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.33 4.444.44 0.000.0067003-8218-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.00

0.000

4.438

$0.00

$1,331.40

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

67005-8214-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $300.00

0.000

3.979

$0.00

$1,193.70

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

67005-8214-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $300.00

8.350

8.350

$2,505.00

$2,505.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

67005-3214-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.900 $600.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

67003-3218-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.400 $600.00

0.000

8.050

$0.00

$4,830.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

67003-8218-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $765.00

0.000

112.734

$0.00

$86,241.51

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

67005-8214-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $765.00

0.000

87.922

$0.00

$67,260.33

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

466.47 934.33934.33 0.000.0067003-8218-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

969.000 $92.00

0.000

934.330

$0.00

$85,958.36

414-03.02 AGGREGATE FOR MICRO
SURFACING

67005-8214-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

735.000 $92.00

0.000

724.780

$0.00

$66,679.76

414-03.02 AGGREGATE FOR MICRO
SURFACING

67003-3218-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $15.96

150.000

662.500

$2,394.00

$10,573.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

67005-3214-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $15.96

0.000

112.500

$0.00

$1,795.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

67003-3218-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,440.000 $17.89

0.000

2,325.000

$0.00

$41,594.25

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

67005-3214-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $17.89

0.000

275.000

$0.00

$4,919.75

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.94

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

67005-3214-94 0100 9003 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.94

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

67003-3218-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.84

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

67005-3214-94 0100 9002 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.84

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

67005-3214-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,797.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

67003-3218-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $586.00

0.000

4.000

$0.00

$2,344.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

67005-3214-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $586.00

0.000

1.000

$0.00

$586.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 0.000.0067003-3218-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,135.00

0.000

8.000

$0.00

$17,080.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

67005-3214-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,135.00

0.000

4.000

$0.00

$8,540.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

67003-3218-94 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

212.500

$0.00

$212.50

706-01 GUARDRAIL REMOVED

67005-3214-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $1.00

0.000

162.500

$0.00

$162.50

706-01 GUARDRAIL REMOVED

67003-8218-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,506.00

0.000

1.000

$0.00

$10,506.00

712-01 TRAFFIC CONTROL

67005-8214-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,094.00

0.000

1.000

$0.00

$10,094.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $20.00

0.000

0.000

$0.00

$0.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

67005-3214-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $20.00

0.000

0.000

$0.00

$0.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

67003-3218-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

67005-3214-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

67003-8218-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

341.000 $8.00

0.000

260.000

$0.00

$2,080.00

712-06 SIGNS (CONSTRUCTION)

67005-8214-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

673.000 $8.00

0.000

380.500

$0.00

$3,044.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $29.00

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

67005-3214-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $29.00

0.000

20.000

$0.00

$580.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

67003-3218-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

1.000

1.000

$150.00

$150.00

713-16.20 SIGNS (DESCRIPTION)/(SCHOOL
BUS STOP AHEAD SYMBOL S3-1)

67005-3214-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $150.00

0.000

7.000

$0.00

$1,050.00

713-16.20 SIGNS (DESCRIPTION)/(SCHOOL
BUS STOP AHEAD SYMBOL S3-1)

67003-3218-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

1.000

1.000

$150.00

$150.00

713-16.21 SIGNS (DESCRIPTION)/(CURVE
RIGHT)

67003-3218-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $200.00

32.000

32.000

$6,400.00

$6,400.00

713-16.22 SIGNS (DESCRIPTION)/(CHEVRON
(LEFT)

67003-3218-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $200.00

26.000

26.000

$5,200.00

$5,200.00

713-16.23 SIGNS (DESCRIPTION)/(CHEVRON
(RIGHT)

Page 9RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 390.00390.00 0.000.0067003-3218-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

367.000 $21.50

0.000

390.000

$0.00

$8,385.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

67005-3214-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

367.000 $21.50

0.000

339.000

$0.00

$7,288.50

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

67003-3218-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $10.00

0.000

180.000

$0.00

$1,800.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

67005-3214-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $10.00

0.000

292.000

$0.00

$2,920.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

67005-3214-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.00

0.000

3.000

$0.00

$450.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

67005-3214-94 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $12.00

0.000

15.000

$0.00

$180.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-3218-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.800 $375.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

67003-8218-14 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.900 $375.00

0.000

18.614

$0.00

$6,980.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

67005-8214-14 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $375.00

0.070

14.011

$26.25

$5,254.13

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

67003-3218-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.100 $2,150.00

0.000

22.954

$0.00

$49,351.10

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

67005-3214-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.100 $2,150.00

11.383

20.988

$24,473.45

$45,124.20

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

67005-3214-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $1.00

86.000

128.000

$86.00

$128.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067003-8218-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,965.00

0.000

1.000

$0.00

$10,965.00

717-01 MOBILIZATION

67005-8214-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,535.00

0.000

1.000

$0.00

$10,535.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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